


w w w. be ve r l yh i l l s . o r g / f u t u r e 

• Introductions 

• Project Improvements 

• Proposed Construction Approach 

• South Santa Monica Boulevard Alternatives 

• Traffic Flow 

• Parking 

• Preliminary Recommendations/Next Steps  

• Questions/Comments 
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• City of Beverly Hills 

•Samer Elayyan, Project Manager 

•Mark Cuneo, City Engineer 

•Aaron Kunz, Deputy Director of Transportation 
 

• Contractor 

•Griffith Company 
 

• Construction Manager 

•Tracey Kimnach, BergCM 

•Michael Meyer, Transportation Consultant 

2 



w w w. be ve r l yh i l l s . o r g / f u t u r e 

• Reconstruct deteriorating 

roadway  

• Widen the south side 

between Canon Drive and 

Wilshire Blvd. by 2’-4” 

• Replace Damaged and 

Missing Curb and Gutter 

• Upgrade access ramps to 

ADA standards  
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• New LED Street Lights 

• Upgrade traffic 

signals/fiber optics 

• Bio-Swale on the north 

side 

• South side landscaping 

• Upgrade the old Storm 

Drain System 

• Replace sidewalks 
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Two Segments: 

West segment between Wilshire Blvd. and Alpine Dr. 

East segment between Alpine Dr. and Doheny Dr. 
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PHASE A – North Curb, Gutter & Sidewalk 

East Segment – Approx.74 Working  Days 

West Segment – Approx. 74 Working Days 
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PHASE A

Four Lanes Open 
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PHASE B - South Curb, Gutter & Sidewalk 

East Segment – Approx. 43 Working Days 

West Segment – Approx. 48 Working Days 
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PHASE B
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PHASE C - South Roadway 

East Segment – Approx. 23 Working Days 

West Segment – Approx. 23 Working Days 
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PHASE C

Two Lanes Open 
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PHASE D – North Roadway 

East Segment – 35 Working Days 

West Segment – 39 Working Days 
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PHASE D

Three Lanes Open 
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2 LANES OPENED 

EAST "D"WEST "A" WEST "B" WEST "C" WEST "D" EAST "A"

4 LANES OPENED

3 LANES OPENED 

2016 2017 2018

Q3Q4 Q4Q1 Q2 Q3 Q4 Q1 Q2

EAST "B" EAST "C"
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• No major construction during holiday 
season 

• Coordinate construction to accommodate 
special events 

• Maintain north/south access to the Business 
Triangle 

• Enhance access via South Santa Monica 
Blvd 
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w w w. be ve r l yh i l l s . o r g / f u t u r e 

• Maintain Access to Business Triangle 

• Accommodate Some Traffic Detoured from NSMB 

• Provide Adequate Parking for Businesses 

• City Council Called for Public Review of Options 
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Option Number Parking Spaces 
Capacity 

Enhancement   South Side North Side 

Existing Conditions 13 26 NA 

"Bag" South Side Parking 0 26 6% (EB) 

Remove South Side Parking; Restripe SSMB  0 34 9-16% (Both Dir) 

Peak Period Parking Restrictions 0 0 6% (Both Dir) 

No Parking; Restripe with Five Lanes*  0 0 25% (Both Dir) 
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*Traffic & Parking Commission Recommendations 
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• Advertise Parking Alternatives 

• Directional Signage 

• Increase Parking Supply in Santa Monica Five Structures 

• Valet Assist 

• Restripe with Some Compact Spaces 

• Potential Increase = 10 – 20 Spaces per Structure  

15 



w w w. be ve r l yh i l l s . o r g / f u t u r e 

• Western Segment Construction 

• Phases A and B – Remove South Side Parking: Restripe SSMB 

• Phases C and D – No Parking: Restripe with Five Lanes 

• Eastern Segment Construction 

• Phases A and B – No Changes to SSMB 

• Phases C and D – Peak Period Parking Restrictions on SSMB  
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               www.beverlyhills.org/future 

               E-noticing 

               Construction Updates 

               SMBLVD@beverlyhills.org 

               Public Comment Cards 

               Community Meetings 
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               facebook.com/CityofBeverlyHills 

               twitter.com/CityofBevHills 
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Ongoing Community Outreach  

City Council Formal Meeting 

October 4, 2016 
7:00 pm 
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WE WELCOME YOUR  

 


